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Washington State
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Field Note Record

Contract No. |Station Mile/Line: C/s
C-9385 Project Limits
Staked by Date Work Started Date Work Completed Date
8/8/2019
Calculated by Date Checked by Date Inspector Date
M. Lee
8/5/2020
Bid Item 087
TRAINING
Group # 1
Hour
Estimate # 20
$/Unit: $2 - Round to nearest Whole Number
Max J. Kuney
Week Ending Payroll Week Hours
7/11/2020 51 200
7/18/2020 52 161
7/25/2020 53 201
562
Acme
10/12/2020 16.5
10/19/2020 34.25
10/26/2020 50
11/2/2020 20
11/9/2020 54.5
175.25
Total: 737.25 PAY =737 Hours
Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.




Num Complete Entry No. Init. Date Init. Date No.
0087 TRAINING 01 8/5/2020 HR 737 20
Attachments

Training.xlsx
Microsoft Excel

@ Worksheet
12.1 KB

o
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Trainee Invoices Est 20
WE 07.11.20 thru
07.25.20, ACME WE
10.12.19 thru 11.09.19
(124-129).pdf
Adobe Acrobat Document
349 KB
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M File Attachment
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Revised 4/2009



CORPORATE HEADQUARTERS MAILING ADDRESS:
120 N. RALPH STREET PO BOX 4008
SPOKANE, WA 99202-4744 SPOKANE, WA 99220-0008

PHONE: 509-535-0651
FAX:  509-534-6828
WEBSITE: WWW.MAXKUNEY.COM

File: 124-129

Training Program Transmittal

Date

8/3/20 124-129
To: Jerry Wood, P.E.

WSDOT South Central Region Attention
2809 Rudkin Rd. Doug Miller .
Union Gap, WA 98903-1648

Regarding
Bullfrog Rd Vic — Concrete Rehab, Bridge
Deck Rehab & Painting
Copy to: Jerry Wood
Patricia Crane Contract No.

WSDOT C-9385
F.A. No. NHPP-0090(023), 0902(241),

0902(452)

WE ARE SENDING THE FOLLOWING ITEMS BY:

e USMAIL O FAX O HAND-DELIVERED O E-MAIL O FED-Ex O DRAWINGS O PRINTS O PLAN
O SAMPLE O SPECIFICATIONS O COPY OF LETTER O CHANGE ORDER

Date Bid Description
ltem

Certified Invoice for Training:

MJK W/E 07.11.20
MJK W/E 07.18.20
MJK W/E 07.25.20
ACME W/E 10.12.19
ACME W/E 10.19.19
ACME W/E 10.26.19
ACME W/E 11.02.19
ACME W/E 11.09.19

8/3/20

Signed: Bethand White

Project Administrator



Date: 7/29/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

RE:

Max J. Kuney Company
P.O. Box 4008

Spokane, WA 99220-0008

Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

(509) 535-0651

Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting

Payroll No. 53 Week Ending 712512020
Current Project

Name Craft ETH M/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M - 166.50
CARMONA, ALICIA LABORER H F 58.00 494.50
ESPINOSA, JONATHAN LABORER H M 60.00 389.00
FAIMALO, ANDREW MASON P M 36.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 11.00 51.00
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR PI F 40.00 209.50

NEY, LATEET LABORER Al F 32.00 32.00
ONTIVEROS, PHILLIP LABORER H M 171.50
RODRIGUEZ, MANUEL LABORER H M - 184.50
SERRATOS, GERMAN CARPENTER H M - 311.00
WAPSHELI, LYLE CARPENTER Al M - 648.50
Total 201.00 3,241.00
Current amount due. Current hours @ 1.00 per hour. $ 201.00

Signed’ //?/ @7’(/%

Teri Burt - Accounting Assistant



Date: 7/29/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company
P.O. Box 4008

Spokane, WA 99220-0008

(509) 535-0651

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 52 Week Ending 7/18/2020

Current Project
Name Craft ETH M/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M - 166.50
CARMONA, ALICIA LABORER H F 59.50 436.50
ESPINOSA, JONATHAN LABORER H M 61.00 329.00
FAIMALO, ANDREW MASON Pl M 36.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 40.00
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 79.00
METCALFE, DYLANRAE OPERATOR Pl F 40.50 169.50
ONTIVEROS, PHILLIP LABORER H M - 171.50
RODRIGUEZ, MANUEL LABORER H M - 184.50
SERRATOS, GERMAN CARPENTER H M - 311.00
WAPSHELI, LYLE CARPENTER Al M - 648.50
Total 161.00 3,040.00
Current amount due. Current hours @ 1.00 per hour. $ 161.00

Signed:\—zjé%/g /6/’(/ g ’é

Teri Burt - Accounting Assistant



Date: 7/15/20

Jerry Wood, P.E.

WSDOT South Central Region
2809 Rudkin Rd.

Union Gap, WA 98903-1648

Max J. Kuney Company
P.O. Box 4008

Spokane, WA 99220-0008

(509) 535-0651

RE: Bullfrog Rd Vic - Concrete Rehab, Bridge Deck Rehab & Painting
Contract # WSDOT C-9385

CERTIFIED INVOICE FOR TRAINING

We request payment for the following training hours:

Payroll No. 51 Week Ending 7/11/2020

Current Project
Name Craft ETH M/F Hours to Date
BARAJAS-FARIAS, JAIME LABORER H M - 166.50
CARMONA, ALICIA LABORER H F 60.00 377.00
ESPINOSA, JONATHAN LABORER H M 59.50 268.00
FAIMALO, ANDREW MASON Pl M 36.50
HERNANDEZ-REYES, ULISES MASON H M 41.00
HOOVER, NENA CARPENTER Al F 300.50
JIMENEZ CHAVEZ, JORGE LABORER H M 40.00
MARIN, KENNY LABORER H M 126.00
MATTA, SHAWNITA LABORER Al F 22.00 79.00
METCALFE, DYLANRAE OPERATOR PI F 58.50 129.00
ONTIVERQS, PHILLIP LABORER H M - 171.50
RODRIGUEZ, MANUEL LABORER H M - 184.50
SERRATOS, GERMAN CARPENTER H M - 311.00
WAPSHELL, LYLE CARPENTER Al M - 648.50
Total 200.00 2,879.00
Current amount due. Current hours @ 1.00 per hour. $ 200.00

Signed: \t/g/? ( %//U} o

Teri Burt - Accounting Assistant



CONCRETE PAVING

S P OKCANNIE. VWA, .

4124 E. Broadway Spokane. WA. 99202
Phone. (509)242-1234 Fax (509)242-1232

Re:  Apprentice Training Hours Date: 7/24/20

Jerry Wood P.E.

WSDOT South Central Region
2809 Rudkin Road

Union Gap, WA. 98903-1648

Contract#:  'WSDOT C-9385 FA #: NHPP-0090(023), 0902(241), 0902(452)
Bullfrog Road Vic — Concrete Rehab, Bridge Deck Rehab & paining

Certified Invoice for Training
We request payment for the following training hours.

Week Ending;: 11/09/2019

Name: Craft: ETH: M/F: Current Hours: Project to date
Diffner, Rebekah Labor Other F 54.5 175.25
Total Hours: 54.5 175.25

Current amount due: (current hours)($1.00) = $54.50

siget:  Dendn. DA

Brenda Day, Contract Administrator /

1 page



CONCRETE PAVING

S|P OKANIE. VWA

4124 E. Broadway Spokane. WA. 99202
Phone. (509)242-1234 Fax (509)242-1232

Re:  Apprentice Training Hours Date: 7/24/20

Jerry Wood P.E.

WSDOT South Central Region
2809 Rudkin Road

Union Gap, WA. 98903-1648

Contract #:  'WSDOT C-9385 FA #: NHPP-0090(023), 0902(241), 0902(452)
Bullfrog Road Vic — Concrete Rehab, Bridge Deck Rehab & paining

Certified Invoice for Training
We request payment for the following training hours.

Week Ending: 11/02/2019

Name: Craft: ETH: M/F: Current Hours: Project to date
Diffner, Rebekah Labor Other F 20 120.75
Total Hours: 20 120.75

Current amount due: (current hours)($1.00) = $20.00

Signed: %)M\ ﬂrL{)_ i \BA/

Brenda Day, Contract Administrator

1 page



CONCRETE PAVING

SO RANE . WA

4124 E. Broadway Spokane. WA. 99202
Phone. (509)242-1234 Fax (509)242-1232

Re:  Apprentice Training Hours Date: 7/24/20

Jerry Wood P.E.

WSDOT South Central Region
2809 Rudkin Road

Union Gap, WA. 98903-1648

Contract # 'WSDOT C-9385 FA #: NHPP-0090(023), 0902(241), 0902(452)
Bullfrog Road Vic — Concrete Rehab, Bridge Deck Rehab & paining

Certified Invoice for Training
We request payment for the following training hours.

Weck Ending: 10/26/2019

Name: Craft: ETH: M/F: Current Hours: Project to date
Diffner, Rebekah Labor Other F 50 100.75
Total Hours: 50 100.75

Current amount due: (current hours)($1.00) = $50.00

Signed: M i\A/

Brenda Day, Contract Administrator /

1 page



CONCRETE PAVING

S P OKANIEIE. Wv"W.A.

4124 E. Broadway Spokane. WA. 99202
Phone. (509)242-1234 Fax (509)242-1232

Re:  Apprentice Training Hours Date: 7/24/20

Jerry Wood P.E.

WSDOT South Central Region
2809 Rudkin Road ,
Union Gap, WA. 98903-1648

Contract #:  WSDOT C-9385 FA #: NHPP-0090(023), 0902(241), 0902(452)
Bullfrog Road Vic — Concrete Rehab, Bridge Deck Rehab & paining

Certified Invoice for Training
We request payment for the following training hours.

Week Ending: 10/19/2019

Name: Craft: ETH: M/F: Current Hours: Project to date
Diffner, Rebekah Labor Other F 34,25 50.75
Total Hours: 34.25 50.75

Current amount due: (current hours)($1.00) = $34.25

Signed: bmk-\d.&_, DA/

Brenda Day, Contract Administrator

1 page



CONCRETE PAVING

S PO KKANEE. WA, .

4124 E. Broadway Spokane. WA. 99202
Phone. (509)242-1234 Fax (509)242-1232

Re:  Apprentice Training Hours Date: 7/24/20

Jerry Wood P.E.

WSDOT South Central Region
2809 Rudkin Road

Union Gap, WA. 98903-1648

Contract#:  WSDOT C-9385 FA #: NHPP-0090(023), 0902(241), 0902(452)
Bullfrog Road Vic — Concrete Rehab, Bridge Deck Rehab & paining

Certified Invoice for Training
We request payment for the following training hours.

Week Ending: 10/12/2019

Name: Craft: ETH: M/F: Current Hours: Project to date
Diffner, Rebekah Labor Other F 16.5 16.5

Total Hours: 16.5 16.5

Current amount due: (current hours)($1.00) = $16.50

Brenda Day, Contract Administrator

Signed: %{ka—\n}.@s_ﬂ m,é-/

1 page



9385

Est 6

Est9

Est 10

Est 17

Est 18

Est 20

Training ltem 087
Invoice
Payroll Estimate Project Printed
W.E. Date Number Hours Total Total Total
6/15/2019 9 80.0 80.0 80.0 80.0
6/22/2019 10 80.0 160.0 160.0 160.0
6/29/2019 11 86.0 246.0 246.0 246.0
7/6/2019 12 56.0 302.0 302.0 302.0
7/13/2019 13 40.0 342.0 342.0 342.0
7/20/2019 14 111.0 453.0 453.0 453.0
7/27/2019 15 78.5 531.5 531.5 531.5
8/3/2019 16 48.0 579.5 579.5 579.5
10/5/2019 25 32.0 32.0 611.5 737.5
10/12/2019 26 37.0 69.0 648.5 774.5
10/19/2019 27 36.0 105.0 684.5 810.5
10/26/2019 28 40.0 145.0 724.5 850.5
11/2/2019 29 40.0 185.0 764.5 890.5
9/7/2019 21 32.0 32.0 796.5 611.5
11/16/2019 31 98.0 130.0 894.5 1038.0
11/23/2019 32 170.0 300.0 1064.5 1208.0
5/9/2020 42 21.0 21 1085.5 1881
5/16/2020 43 20.0 41.0 1105.5 1901
5/23/2020 44 60.0 101.0 1165.5 1961
5/30/2020 45 69.5 170.5 1235.0 2030.5
6/13/2020 47 123.0 123.0 1358.0 2363.5
6/20/2020 48 125.0 248.0 1483.0 2363.5
6/27/2020 49 128.5 376.5 1611.5 2492
7/4/2020 50 187.0 563.5 1798.5 2679
7/11/2020 51 200 200 1998.5 2879
7/18/2020 52 161 361 2159.5 3040
7/25/2020 53 201 562 2360.5 3241
Acme 175.25
737.25

Acme
10/12/2020
10/19/2020
10/26/2020

11/2/2020
11/9/2020

16.5
34.25
50
20
54.5

16.5
50.75
100.75
120.75
175.25



